Print Date: 11/23/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ181

Contractor: Standard Construction Company, Inc.
Contractor's P. O. Box 38289
Address: Germantown, TN 38183

Contract Location: The resurfacing on U.S. 64 (S.R. 15)

Counties: MCNAIRY

Estimate Number: 0006 Estimate Type: Progress

Project(s): 55004-3242-94, 55004-8242-14, 55022-3214-94, 55022-4214-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$2,768,943.02
$0.00
$2,768,943.02
$-4.91
$0.00
$2,768,938.11

Previous to Date
$2,498,827.98
$0.00
$2,498,827.98
$0.00

$0.00
$2,498,827.98

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$270,115.04
$0.00
$270,115.04
$-4.91
$0.00
270,110.13

Current Contract:
Original Contract:

Pay Period: 10/16/2016 to 10/28/2016

Time
117.0 Days
114.0 Days
114.0 Days

97.44 ¢,

78.56 %
18.88 %

Dates
05/13/2016

06/02/2016
06/16/2016
07/07/2016
07/11/2016
10/31/2016

Amounts

$3,484,996.20
$3,484,996.20
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Print Date: 11/23/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

55004-3242-94 6.53 NH/HSIP-15(195) 145,766.01 SR 15, LM 22.79 (from the end of 4 lane section) to LM 26.06

55004-8242-14 49.40 NH/HSIP-15(195) 67,605.09 The resurfacing on U.S. 64 (S.R. 15) from the end of the 4 |

55022-3214-94 5.23 HSIP-117(11) 49,833.93 FROM: L.M. 0.00 (JCT. S.R. 142) TO: L.M. 6.38 (JCT. S.R. 15)

55022-4214-04 38.83 NA 6,905.10 The resurfacing on S.R. 117 from S.R. 142 (L.M. 0.00) to U.S

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

55004-3242-94 0100 9030 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

55004-8242-14 0100 9031 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

55022-3214-94 0100 9032 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

55022-4214-04 0100 9033 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

55004-3242-94 0100 9026 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

55004-8242-14 0100 9027 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

55022-3214-94 0100 9028 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

55022-4214-04 0100 9029 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
55004-3242-94 0100 9016 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 9017 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9017 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 7,496.600 Adj This Est 7,496.60
Adj Total: 11,914.470 Adj Total: 11,914 .47
55022-3214-94 0100 9018 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55022-4214-04 0100 9019 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  901¢ ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,569.030 Adj Total: 4,569.03

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
55004-3242-94 0100 9020 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 9021 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55022-3214-94 0100 9022 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55022-4214-04 0100 9023 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 0010 202-03 S.Y. REMOVAL OF RIGID PAVEMENT, Bid: 247.000 Unit Price: $30.00
SIDEWALK, ETC. This Est: 156.570 This Est: $4,697.10
Total: 156.570 Total: $4,697.10
55022-4214-04 0100 0010 202-03 S.Y. REMOVAL OF RIGID PAVEMENT, Bid: 107.000 Unit Price: $30.00
SIDEWALK, ETC. This Est: 65.390 This Est: $1,961.70
Total: 105.110 Total: $3,153.30

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
55004-8242-14 0100 0020 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 1,492.000 Unit Price: $25.20
PAVEMENT This Est: 62.780 This Est: $1,582.06
Total: 471.040 Total: $11,870.21
55022-4214-04 0100 0020 202-03.01 S.Y. REMOVAL OF ASPHALT Bid: 801.000 Unit Price: $25.20
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 126.670 Total: $3,192.08
55004-8242-14 0100 0030 203-06 M.G. WATER Bid: 8.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55022-4214-04 0100 0030 203-06 M.G. WATER Bid: 15.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 0040 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 1,010.000 Unit Price: $32.20
BASE, GRADING (DESCRIPTION)/  This Est: 0.000 This Est: $0.00
(CORD) Total: 45.990 Total: $1,480.88
55022-4214-04 0100 0040 303-02 TON MINERAL AGGREGATE, TYPE B Bid: 1,929.000 Unit Price: $32.20
BASE, GRADING (DESCRIPTION)/  This Est: 0.000 This Est: $0.00
(CORD) Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
55004-8242-14 0100 0050 307-01.01  TON ASPHALT CONCRETE MIX Bid: 687.000 Unit Price: $125.60
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 301.320 Total: $37,845.79
55022-4214-04 0100 0050 307-01.01  TON ASPHALT CONCRETE MIX Bid: 369.000 Unit Price: $125.60
(PG64-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 58.130 Total: $7,301.13
55004-8242-14 0100 9006 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55022-4214-04 0100 9011 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55022-4214-04 0100 9012 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
55004-8242-14 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55022-4214-04 0100 9013 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 0060 403-02.01 TON TRACKLESS TACK COAT Bid: 73.000 Unit Price: $945.00
This Est: 0.000 This Est: $0.00
Total: 72.350 Total: $68,370.75
55022-4214-04 0100 0060 403-02.01 TON TRACKLESS TACK COAT Bid: 50.000 Unit Price: $945.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55022-4214-04 0100 0070 405-03.01 S.Y. PM REJUVENATING SCRUB SEAL Bid: 111,306.000 Unit Price: $3.10
This Est: 0.000 This Est: $0.00
Total: 88,471.920 Total: $274,262.95
55004-8242-14 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55022-4214-04 0100 9014 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
55004-8242-14 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55022-4214-04 0100 9015 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 0070 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 11,392.000 Unit Price: $91.75
This Est: 460.730 This Est: $42,271.98
Total: 9,131.450 Total: $837,810.54
55022-4214-04 0100 0080 411-03.12 TON ACS MIX(PG64-22) THIN LIFT D Bid: 6,413.000 Unit Price: $98.60
ASPHALT This Est: 0.000 This Est: $0.00
Total: 5,165.570 Total: $509,325.20
55004-8242-14 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55022-4214-04 0100 9010 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
55004-8242-14 0100 9024 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55022-4214-04 0100 9025 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55022-4214-04 0100 0090 411-12.04 L.M. SCORING FOR RUMBLE STRIPE Bid: 10.500 Unit Price: $580.00
(NON-CONTINUOUS) (4IN WIDTH]  This Est: 0.000 This Est: $0.00
Total: 10.500 Total: $6,090.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
55004-8242-14 0100 0080 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 158,162.000 Unit Price: $2.10
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 143,212.600 Total: $300,746.46
55022-4214-04 0100 0100 415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 40,642.000 Unit Price: $2.10
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 37,369.160 Total: $78,475.24
55004-8242-14 0100 0090 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 2,220.000 Unit Price: $8.40
This Est: 1,259.000 This Est: $10,575.60
Total: 1,409.800 Total: $11,842.32
55022-4214-04 0100 0110 701-01.01 S.F. CONCRETE SIDEWALK (4 ") Bid: 960.000 Unit Price: $8.40
This Est: 588.500 This Est: $4,943.40
Total: 946.000 Total: $7,946.40
55004-3242-94 0100 0010 701-02.01 S.F. CONCRETE CURB RAMP Bid: 4,218.000 Unit Price: $19.50
(RETROFIT) This Est: 2,934.500 This Est: $57,222.75
Total: 5,200.540 Total: $101,410.53
55022-3214-94 0100 0010 701-02.01 S.F. CONCRETE CURB RAMP Bid: 1,824.000 Unit Price: $19.50
(RETROFIT) This Est: 0.000 This Est: $0.00
Total: 2,625.220 Total: $51,191.79
55022-3214-94 0100 0020 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $105.00
This Est: 7.600 This Est: $798.00
Total: 107.600 Total: $11,298.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
55022-3214-94 0100 9009 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $131.25
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-3242-94 0100 0020 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 3.000 Unit Price: $2,500.00
(NCHRP 350, TL3) This Est: 3.000 This Est: $7,500.00
Total: 3.000 Total: $7,500.00
55022-3214-94 0100 0030 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 4.000 Unit Price: $2,500.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $10,000.00
55022-3214-94 0100 0040 705-04.09 EACH EARTH PAD FOR TYPE 38 GR Bid: 8.000 Unit Price: $920.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $6,440.00
55004-8242-14 0100 0100 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $19,250.00
This Est: 0.000 This Est: $0.00
Total: 0.400 Total: $7,700.00
55022-4214-04 0100 0120 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $19,250.00
This Est: 0.000 This Est: $0.00
Total: 0.400 Total: $7,700.00

RR004
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55004-8242-14 0100 0110 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,088.000 Unit Price: $6.25
This Est: 0.000 This Est: $0.00
Total: 950.000 Total: $5,937.50
55022-4214-04 0100 0130 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,600.000 Unit Price: $6.25
This Est: 0.000 This Est: $0.00
Total: 1,088.000 Total: $6,800.00
55004-8242-14 0100 0120 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $625.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,250.00
55022-4214-04 0100 0140 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $625.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,250.00
55004-8242-14 0100 0130 713-02.20 S.F. ROADSIDE OBSTACLE Bid: 224.000 Unit Price: $15.75
DELINEATION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 0140 713-11.01 LB. "U" SECTION STEEL POSTS Bid: 64.000 Unit Price: $3.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 0150 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 50.000 Unit Price: $5.00
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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55004-8242-14 0100 0160 713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 17.000 Unit Price: $16.00
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-3242-94 0100 0030 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 490.000 Unit Price: $34.50
Color) This Est: 471.000 This Est: $16,249.50
Total: 471.000 Total: $16,249.50
55022-3214-94 0100 0050 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 610.000 Unit Price: $34.50
Color) This Est: 530.000 This Est: $18,285.00
Total: 530.000 Total: $18,285.00
55004-3242-94 0100 0040 716-01.22 EACH Snwplwble Pvmt Mrkrs (Mono-Dir)(1  Bid: 489.000 Unit Price: $34.50
Color) This Est: 458.000 This Est: $15,801.00
Total: 458.000 Total: $15,801.00
55004-3242-94 0100 0050 716-02.03 L.F. PLASTIC PAVEMENT MARKING Bid: 1,030.000 Unit Price: $10.40
(CROSS-WALK) This Est: 204.000 This Est: $2,121.60
Total: 204.000 Total: $2,121.60
55004-3242-94 0100 0060 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 485.000 Unit Price: $21.00
MARKING(CHANNELIZATION This Est: 55.000 This Est: $1,155.00
STRIPING) Total: 55.000 Total: $1,155.00

RR004
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55004-3242-94 0100 0070 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 495.000 Unit Price: $13.65
(STOP LINE) This Est: 700.000 This Est: $9,555.00
Total: 700.000 Total: $9,555.00
55022-3214-94 0100 0060 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 380.000 Unit Price: $13.65
(STOP LINE) This Est: 345.000 This Est: $4,709.25
Total: 345.000 Total: $4,709.25
55004-3242-94 0100 0080 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 75.000 Unit Price: $189.00
(TURN LANE ARROW) This Est: 64.000 This Est: $12,096.00
Total: 64.000 Total: $12,096.00
55022-3214-94 0100 0070 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 1.000 Unit Price: $189.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-3242-94 0100 0090 716-02.09 L.F. PLASTIC PAVEMENT MARKING Bid: 330.000 Unit Price: $31.50
(LONGITUDINAL CROSS-WALK) This Est: 48.156 This Est: $1,516.91
Total: 48.156 Total: $1,516.91
0100 0090 ADJUSTMENT Test Report Payment Adjustment Adj This Est -0.156 Adj This Est -4.91
Adj Total: -0.156 Adj Total: -4.91
55004-3242-94 0100 0100 716-04.04 L.F. PLASTIC PAVEMENT MARKING Bid: 460.000 Unit Price: $13.65
(TRANSVERSE SHOULDER) This Est: 118.000 This Est: $1,610.70
Total: 118.000 Total: $1,610.70

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
55004-8242-14 0100 0170 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 18.060 Unit Price: $1,050.00
(4" LINE) This Est: 0.935 This Est: $981.75
Total: 36.639 Total: $38,470.95
55022-4214-04 0100 0150 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 31.000 Unit Price: $1,050.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 41.376 Total: $43,444.80
55022-3214-94 0100 0080 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 10.250 Unit Price: $5,565.00
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 9.394 Total: $52,277.61
55004-3242-94 0100 0110 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 18.060 Unit Price: $2,520.00
(60 mil) (4IN LINE) This Est: 8.268 This Est: $20,835.36
Total: 19.817 Total: $49,938.84
55022-3214-94 0100 0090 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 13.750 Unit Price: $2,520.00
(60 mil) (4IN LINE) This Est: 10.334 This Est: $26,041.68
Total: 10.334 Total: $26,041.68
55004-3242-94 0100 0120 716-13.04 L.F. SPRAY THERMO PVMT MRKNG Bid: 50.000 Unit Price: $3.15
(60 mil) (4IN DOTTED LINE) This Est: 34.000 This Est: $107.10
Total: 34.000 Total: $107.10
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
55004-8242-14 0100 0180 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $34,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $34,000.00
55022-4214-04 0100 0160 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $34,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $34,000.00
55004-8242-14 0100 0190 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 50.000 Unit Price: $13.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 0200 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 50.000 Unit Price: $2.20
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
55004-8242-14 0100 0210 730-14.02 L.F. SAW SLOT Bid: 1,156.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 1,274.000 Total: $6,370.00
55004-8242-14 0100 0220 730-14.03 L.F. LOOP WIRE Bid: 2,752.000 Unit Price: $0.60
This Est: 0.000 This Est: $0.00
Total: 3,034.000 Total: $1,820.40
V47 - TSMR  *END OF REPORT*
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